
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:10 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 081 Date: 17-Mar-2011 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 555

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

GENERAL WORK

SCAFOLLDING THE EAST DEVIATION SADDLE

The CONCO crews activities:

1. The CONCO crews sprayed the curing compound early in the morning on the new grout of palching
process, which filled the cavities in the grout of hinge K the next day of the patching process.
2. The crews started working on the East line deviation saddle scaffolding and still the work is being
continued.

CONCO Crews:
· Gary Pene
· Jasmin Goranyac
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